
 
 Department of Parks and Recreation 
 City of Frisco, Texas 
 
  

Memorandum 

To:  Frisco Community Development Corporation 
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  June 18, 2009 
 
Subject: Monthly Update on the Construction and Status of Capital Projects 

within the Parks & Recreation Department 

 
 

B.F. Phillips Community Park – Phase 2 
 

The consultants will submit 95% plans to the City for review and staff will comment in 
the month of June. 

 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 Most of the punch list items have been completed.  The bonding company has been 

involved in the completion of the project, which has slowed the process.  
 
Hummingbird Park 
 

The park is complete with the exception of punch list items.  The bonding company 
has been involved in the completion of the project, which has slowed the process. 
 

Hickory Street Tail Project 
  

This project was pulled from Council consideration.  We are working through some 
issues with Right of Way (ROW) dedication. 



  

 
Dog Park 
 

The Master Plan Revision was approved by City Council.  This project waits funding. 
 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this project.  The 
timing of this project will be driven by when the developer constructs the next phase of 
the subdivision. 

 
College Parkway Trail 
  

The contractor has begun construction and a good portion of the trail has been 
poured. 
 

Bicentennial Expansion 
 

The consultants are proceeding with the preparation of the design and construction 
drawings. 

 
Duncan Park 
 

The consultants have submitted plans to the City for review.  Once plans are 
approved, Staff will determine if it is better to start this construction now or at the 
beginning of next year to ensure grass establishment. 
 

Preston North 
 
A contract for design and preparation of construction documents is being presented to 
City Council in June.  It is anticipated that design will continue through the summer 
and construction should begin early next year. 

 
Hike and Bike 

 
The Public Works Department has installed all the “Share the Road” signs. 
 
Staff has begun developing bid documents to bid the off-street trail projects identified 
within the implementation plan.  The first projects we will bid this year are: 
 
Legacy Drive – Lebanon Road to the Legacy Christian Academy.  This project has bid 

and construction should begin in June. 
Lebanon Road – Dallas North Tollway to Teel 
Wade Boulevard – Ohio Drive to Preston 
 
 
 
 



  

Spraypark 
 
The contractor has made application for permits.  It is anticipated that they should start 
construction soon. 
 

Shawnee Sports Complex 
 
Construction on this project should begin in mid June depending on when permits are 
received.  Construction will take all summer and it is possible that it will affect the fall 
season. 


